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September 25, 2019

Marlene H. Dortch

Secretary

Federal Communications Commission
445 12th St SW

Washington, DC 20554

Re: Expanding Flexible Use of the 3.7 to 4.2 GHz Band, GN Docket No. 18-122

Dear Ms. Dortch:

As President of DAWNCco, a leading provider of satellite downlink equipment and
services, | urge the Commission to ensure that any reallocation of C band spectrum for 5G
carries with it sufficient protections for existing C band users. In that regard, | oppose the C-
Band Alliance (“CBA”) proposal that satellite companies assume control over the process of
repacking and installing filters on thousands of C band earth stations across the country. In
my experience, C band users demand the flexibility to procure equipment that meets their
needs and to manage access to their own earth station facilities. The CBA’s proposal would
place too much control in the hands of the satellite industry, while providing no incentive for
them to get the job done properly. We also do not believe they could complete the transition
within the 18-36 month timetable they have projected. In place of the cumbersome,
centralized approach that CBA proposes, the Commission should establish a decentralized
process in which users are reimbursed for the costs of procuring and installing equipment of
their choice.

DAWNCco is a leading provider of satellite earth station equipment and services. We
have established ourselves as an industry leader by sourcing high quality downlink products
from the best manufacturers, and by helping customers choose the best equipment to maintain
and expand their downlink systems. DAWNco has sold thousands of C band bandpass filters
and is extensively familiar with this market.

In DAWNCco’s view, the CBA transition plan for C band earth stations is fundamentally
flawed. Under the CBA'’s plan, a consortium of satellite companies would be charged with
managing the transition for thousands of earth stations nationwide and making every key
decision about equipment, personnel, and timing. The CBA appears to vastly underestimate
the scale and complexity of this task, and the amount of time needed to get it done. There is
no way to automate or routinize the process of transitioning these thousands of C band earth
stations. The circumstances of each C band earth station will vary, sometimes considerably,
and each station’s transition will require individualized attention and care to ensure the job is
done properly. If no equipment can be purchased or work performed on any earth station until
the CBA consortium weighs in, the result will be chronic delays and complications that extend
the transition well beyond 36 months. And of course, these delays will have cascading effects
on the timeline for introducing 5G services in the band.
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What’s more, the CBA plan carries significant risks that C band earth stations will be left
vulnerable to interference from 5G signals after the transition. The CBA members have a
strong incentive to minimize the costs of the transition by purchasing inexpensive, “one-size-
fits-all” equipment and hiring inexperienced contractors at the lowest possible rates to perform
the work. Under such an approach, there is no guarantee that each user will obtain high-
quality equipment that is compatible with its downlink facilities, or that the installation of
equipment and other work will be competently performed. Moreover, there is no recourse
under the plan for earth station operators that discover interference problems months or years
down the road, after 5G operations have ramped up.

For these reasons, DAWNCco strongly opposes the CBA transition plan for C band earth
stations. Notwithstanding what trade associations of C -band users may say, we are confident
the plan would not be acceptable to our customers and others that operate C band downlink
stations. In DAWNCco’s experience, conscientious downlink managers will not want to rely on
an impersonal help desk, or installers they have never met, to climb up to their critical downlink
dishes and make modifications. They will want a trusted vendor they can count on to provide a
high level of service and accuracy in procuring the filters and other hardware they need. Most
downlink users will want to use their own trusted staff engineers and technicians to install
filters and re-peak dishes. Some will have a trusted local contract engineer that they regularly
use to perform their satellite work, and may reasonably expect to use for work related to this
transition. Earth station users may also wish to perform the necessary work at off-peak hours
to minimize the risk of disruption to their services.

The CBA plan would deny earth station operators this necessary flexibility and control.
Notably, there is an alternative C band proposal that offers a better model. The “5G Plus Plan”
put forward by ACA Connects, Competitive Carriers Association, and Charter, would provide
affected C band users the ability to purchase required equipment and services of their choice
and then seek reimbursement from a transition fund. This is the right way to go. If C band
satellite downlink users are required to modify or repack their facilities to allow 5G operations
in the band, they must have the freedom to select products of their choice, employ trusted
vendors, and manage access to their own facilities. The CBA approach, by contrast, is
unacceptable and unworkable.

Sincerely,

John A. Joslin

President

DAWNCco

7111 Dixie Highway, Suite 118
Clarkston, Ml 48346

Phone 248-391-9200
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